

BLOXHAM PARISH COUNCIL

Date of Parish Council Meeting	Wednesday 20 March 2019
Agenda Item Number	<i>Item 12 (iii)</i>
Author	Theresa Goss
Title of Report	Section 106 funded Project at Ex-Servicemen's Hall
Summary	A progress report on the work to date.
Recommendation	To note the report.
Reasons for the Recommendation	To give the Parish Council a progress report.
Impact on Budget	<p>No impact on the Parish Council's budget.</p> <p>The project is being paid for from £67, 873 of Section 106 funds, which are allocated to Bloxham and released by Cherwell District Council, in liaison with the Parish Council.</p>
Risks	<p>None to the Parish Council.</p> <p>If the project is over budget, no further S106 funds are available and this would have to be funded by the Ex-Servicemen's Hall.</p>
Background	<p>Phase 1 of the project has just started. The Trustees had to wait for four months for Building Regs approval from CDC/Fire Service; it usually takes six weeks.</p> <p>Kevin Perkins is now on site with the groundworks which should be completed by 22 March 2019, depending on the weather.</p> <p>Tender invitations for the extension (phase 2) went out on 4 March 2019 to five local builders (Willy Page, Bob Fountain, Paul Wright, Toni Grossi and Richard Wallington).</p>
Supporting documents; advice, reports etc should always be attached to the report and listed here	Previous Parish Council minutes and the allocation of Section 106 funds are available in Drop Box for Councillors to view and also on the PC web site.